
TBPOC CONFERENCE CALL MINUTES 
July 27, 2007, s:oo PM- s:o6 PM 

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Peter Lee (for Andy Fremier), and Stephen 
Maller 
Other Participants: Beatriz Lacson, Judis Santos, and Jason Weinstein 

Convened: s:oo PM 
Items Action 

1. Y erba Buena Island Detour Contract 
Change Orders 
• A conference call was convened for the 

TBPOC to act on these CCO's due to 
time constraints related to the Labor 
Day weekend closure (CCO's 72,76 and 
84). 

• The Department presented, for TBPOC 
final approval, the following contract 
change orders listed in the approved 
Implementation Memo dated July 26, 
2007: 
o CCO 72: Structure Work 

(Superstructure), and Temporary 
Shuttle Service, $n,og6,goo 

o CCO 76: Labor Day Bridge 
Demolition and Move-in, 
$2,240,300. 

o CCO 77: YBITS W 4L Foundations 
and Columns, $7,125,000 

o CCO 84: Skid Track Foundations 
and Temporary Columns, 
$3,980,000. 

o Funding for these CCO's which total 
$24-4M will come from the Current 
Budget of $334M. 

• It was noted that the Labor Day 
weekend closure is on schedule. 
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• The TBPOC APPROVED 
CCO's 72, 76,77 and 84 as 
presented. 
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(continued) 

Adjourned: s:o6 PM 

TBPOC CONFERENCE CALL MINUTES 
July 27, 2007, s:oo PM- s:o6 PM 

APPROVED BY: 

WILL KEMPTO , Director 
California Department of Transportation 

Date 

~ .·-

STEVE H~ Execultve Director Date 
Bay Area Toll Authority 
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